

Work — September — October — November

- ~~MEM-1~~ Setup — Done
  - ☑ ~~MEM-7~~ Create a GitHub re... — Done — JUDHY GE...
  - ☑ ~~MEM-2~~ Initialize flutter proje... — Done — JUDHY GE...
  - ☑ ~~MEM-8~~ Create Discord Serv... — Done — JUDHY GE...
  - ☑ ~~MEM-9~~ Provide Workspace Setup Instructio... — Done — JUDHY GE...
- MEM-5 Test
  - ☑ MEM-90 User Evaluation — TO
  - ☑ MEM-85 Prepare Test Pl... — TO
  - ☑ MEM-88 Conduct Testing — TO
- MEM-6 Deliver
  - ☑ MEM-92 Submit Project — TO
  - ☑ MEM-91 Prepare Final Documentati... — TO
- MEM-3 Design
  - ☑ MEM-55 Define API Structure — TO
  - ☑ MEM-54 Map Navigation and User Flo... — TO
  - ☑ MEM-50 Decide on Data Storage and Retenti... — TO
  - ☑ MEM-20 Create App Wirefra... — TO
  - ☑ MEM-21 Entity Relationship Diagram — TO
  - ☑ MEM-22 Use Case Diagram — TO
  - ☑ MEM-23 Class Diagram — TO
  - ☑ MEM-24 Color Palette — TO
- MEM-10 Plan
  - ☑ ~~MEM-18~~ Identify Milestones and Prepare Schedu... — Done — JUDHY GE...
  - ☑ ~~MEM-17~~ Identify Potential Risks and Solutio... — Done — CAM L
  - ☑ ~~MEM-16~~ Plan Software Featur... — Done — CAM L
  - ☑ ~~MEM-15~~ Decide Tech Stack — Done — BAGARICPA...
  - ☑ ~~MEM-14~~ Define Solution Architecture and Functionali... — Done — BAGARICPA...
  - ☑ ~~MEM-13~~ Identify Stakeholders — Done — CAM L
  - ☑ ~~MEM-12~~ Define the Project Scope — Done — BAGARICPA...
  - ☑ ~~MEM-11~~ Identify Problem Statement and Proposed Soluti... — Done — CAM L
  - ☑ MEM-19 Stakeholder Interviews — TO
- MEM-4 Front-End Development
  - ☑ MEM-83 Notifications — TO
  - ☑ MEM-36 Documentation — TO
  - ☑ MEM-26 Code Pages — TO
- MEM-73 Back-End Developme...
  - ☑ MEM-84 Configure Secrets and Environment Variables — TO
  - ☑ MEM-71 Initialize Backend Proje... — TO
  - ☑ MEM-37 API development — TO
  - ☑ MEM-25 Database and Storage Setup — TO
  - ☑ MEM-72 On-device Context and Moment Detection — TO
  - ☑ MEM-74 Documentation — TO